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Ministry of Community Development, Culture and Gender Affairs 
Community Development Fund  

 
Status Update Report 

 
Forward Movement   

 
PROJECT TITLE:  In front Construction Services   
 
APPROVAL DATE: July 18, 2003 
 

PROJECT START DATE: February 2004 

PLANNED END DATE: December 2006 
 

PROJECTED END DATE: January 2005 

TOTAL PROJECT COST:  $57,500  
 

CDF FUNDING:  $50,300 
 

ACTUAL EXPENDITURE TO DATE: $34,178.34 
 

BALANCE ON ALLOCATION: $13,321.66 
 

DATE OF VISIT: Apr 26, 06 
 
PERSONS INTERVIEWED:  Mr Shurland Clement, Mr Edson Almandoz, and Mr Judah Martin 
 
CDF PERSONNEL ON VISIT:   
Nerle Robertson, Monitoring and Evaluation 
 
Reason for Project Visit  
The visit was done to determine the status of the project since there has been no further contact 
from the project team since September 12,2005 when Mr Martin handed over the presidency to 
Mr Clement. 
 
Project Objectives 
 

• To assist disadvantaged youth and others who graduated from the HYPE Programme to 
secure gainful employment. 

• To provide construction services to residents of the Morvant/Laventille districts and 
beyond 

• To demonstrate and encourage young males of the Morvant/Laventille district on the 
benefits of constructive community involvement 

 
Current Status of Project:   
 
The past President of the organization is currently studying telecommunications and networking 
and has passed responsibility for the project to Mr Shurland Clement. Mr Clement is also 
attending the John Donaldson Technical Institute where he is advancing his knowledge of 
plumbing.  Mr Clement and Mr Martin as well as Edson Almandoz and Leon David are active 
members interested in making the project a success. They continue to pursue small jobs in the 
tiling and masonry field.  
 
Forward Movement won a contract to construct a box drain but given their inexperience they 
were unable to complete it and were forced to hand over the contract to a more experienced 
contractor.  This precipitated the slow down of the business. However, there are two jobs in the 
pipeline. 
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Constraints  
 
The team’s main constraints were inability to obtain credit mainly due to inexperience, no credit 
history and lack of finance. They had no relationship with suppliers of materials to enable them 
to proceed with the project until funds were released by the government. The team was unable to 
pay workers on a timely basis and having lost credibility pulled out of the contract. The lack of a 
vehicle to carry the equipment to the job sites was also considered a big problem. 
 
Action Taken 
 
The group is currently attempting to energize the business and is advertising services in the areas 
of tiling and masonry, plumbing, cleaning using the pressure washer and painting. They have 
expressed the view that they would be constrained by lack of transportation. 
  
Inventory of Items  
 
The items supplied are as listed in the file. Equipment and supplies are stored in the office 
constructed on the premises of Mr Martin. 
 
Other information: 
 
The young men are keen and committed to the establishment of a viable business. Mr Clement 
graduates from John Donaldson Technical Institute in June 2006 and with the additional 
knowledge plans to increase the number of services the business would offer. They have stated 
that they have had adequate training in establishing and managing a small business but their 
greatest constraint is access to operating capital. As a result, they would like to have access to the 
remaining funds amounting to $13,321 which could then be used to meet initial operating 
expenses when a job begins and so facilitate their business operations.  
 
Comments & Recommendations   
 
The following factors support the view that consideration should be given to the group’s request 
for assistance with transport in order to move equipment to and from job sites. 

• The four young men who form the core of the group are convinced that they can become 
entrepreneurs.  

• They are resilient and have been able to bounce back after some bad experiences 
including financial losses. 

• They are improving their skills base to better prepare themselves to compete in the 
construction industry.  

 
It is evident that the group could benefit from access to a vehicle and it is recommended that the 
vehicle in CDF’s possession could be loaned to the group for a limited period during which time 
the use would be evaluated and a decision made on the viability of the group. 
 
 
 
 
Signature and Date of Report  


